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REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 
Demolition, Clean-up     Completed Apr 2006 
 
Survey Work       Completed July 2006  
 
Environmental Assessment / Environmental Impact Report  
o Technical Reports     Completed  July 2006 

Including: Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste, 
Noise, Socioeconomic, Environmental Justice, Children’s Health Risks, Relocation 
Impact, Traffic, Water Quality & Hydrology 

o Draft EIR/EA prepared     Completed Sep 2007 
o Draft EIR/EA sent to FAA, DPLU, Agencies  Completed Sep  2007  
o Comments from FAA, DPLU, Agencies  Completed  Feb 2008 
o Address Comments/Complete Draft   Completed Jun 2008 
o 2nd review by FAA/DPLU     Jul 2008 to Aug 2008 
o Complete TAF Variance, Noise modeling  Jul 2008 to Sep 2008 
o FAA Review (including District, Regional   Oct 2008 to Feb 2009 
 and Line-Of-Business), 
o Prepare Draft for Public Review   Mar 2009   
o 45 Day Public Review & Comment   Apr  2009 to May 2009 
o Public Meeting     Apr 2009  
o Review Public Comments/ Prepare Final EIR/EA May 2009 to Jun 2009 
o Final FAA review     Jul 2009 
o Finding of No Significant Impact (FONSI) by FAA Aug 2009 
o Request GFDC Recommendation   Aug 18, 2009 
o County Board Hearing for     Sep 2009  

 Certification of Project 
 
  Infrastructure  Development  

o Layout       Completed Nov 2007 
o Initial Design Scope     Completed Jan  2007 
o Design - Request for Statement of Qualifications Feb 2008 to Sept 2008 
o Preliminary Engineering Report   Sep 2008 to Jan 2009 
o Design Process      Feb 2009 to Dec 2009 
o Advertise and Award     Jan 2010 to Jun 2010 
o Construction      Jul 2010 to Jun 2011 
  

  Request for Proposals Aviation/Hangar Development      
o Draft RFP Complete     Aug 2009 
o Draft to GFDC for Comment    Aug 18, 2009 
o Publish       Oct 2009 
o Deadline for Submittals     Feb 26, 2010 
o Select Developers     Mar 2010 
o Prepare Leases / CEQA findings for Board  Apr  2010 to Jul 2010  
o GFDC Recommendation    August 17, 2010 
o Board Approval of Leases    Sep  2010 
o Lessees get building permits, other entitlements Oct 2010  to Mar 2010 
o Commencement      Apr 1, 2011 
o Construction      Apr 2011 to Dec 2011  


